



18	CRU# 002/2024-2025	MPOWER TT	83121705	Promotional and Marketing - Launch of Project	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
19	CRU# 002/2024-2025	MPOWER TT	25101500	Transportation - To and from the Mzones for participants of programme	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
20	CRU# 002/2024-2025	MPOWER TT	90101603	Meals - Breakfast, lunch and Liquid refreshments for participants	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
21	CRU# 002/2024-2025	MPOWER TT	25101500	Travel between Trinidad and Tobago for Staff and Facilitators	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
22	CRU# 002/2024-2025	MPOWER TT		Stipends for Participants of the Programme	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
23	CRU# 002/2024-2025	MPOWER TT	90111501	Brotherhood Brunches venue TBD for participants of programme	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
24	CRU# 002/2024-2025	MPOWER TT		Field Trips location BBD for participants of programme	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
25	CRU# 002/2024-2025	MPOWER TT	52161545	Audio and Video Recording - Programme and Testimonials	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
26	CRU# 002/2024-2025	MPOWER TT	46181604	Apprenturship Uniforms for participants who have to gain TECHVOC skill training	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
27	CRU# 002/2024-2025	MPOWER TT	53103001	Mpower Jerseys for Participants of the programme	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
28	CRU# 002/2024-2025	MPOWER TT	49101705	Cerficicates for completion of Programme	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
29	CRU# 002/2024-2025	MPOWER TT	81041902	Graduation Ceromony and Lunch for participants of programme and guests	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
30	CRU# 002/2024-2025	MPOWER TT	86132101	Payment for Service Providers - Lifeskills and Apprenturship (Facilitators)	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
31	CRU# 002/2024-2025	MPOWER TT	55121729	Tokens for Graduation for Participants and Facilitators	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
32	CRU# 002/2024-2025	MPOWER TT	44120000	Stationary for Participants	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
33	CRU# 002/2024-2025	MPOWER TT	90101603	Water and Tea at Community Centers used for Lideskills of Programme	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
34	CRU# 002/2024-2025	MPOWER TT	86132101	ALTA Training for participans who need numercay and literacy training	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
35	CRU# 002/2024-2025	MPOWER TT	86132102	Cipriani Certificate Courses additional skills enhancement for some participants	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
36	CRU# 002/2024-2025	MPOWER TT	90111501	Accomadation to and from Mzones in Tobago for Staff and Facilitators	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
37	CRU# 002/2024-2025	MPOWER TT	90111501	Accomadation for Tobago Cohort for Graduation	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
38	CRU# 002/2024-2025	MPOWER TT	53103001	Graduation Outfit for ALL graduants	Jan-25	Jun-25	6 Months	3 Quote	N/A	Fixed
		<b>GROW IT YOURSELF</b>						3 Quote	N/A	
39	CRU# 003/2024-2025	GROW IT YOURSELF	83121705	Promotional and Marketing - Launch of Project	Feb-25	Aug-25	6 Months	3 Quote	N/A	Fixed
40	CRU# 003/2024-2025	GROW IT YOURSELF	12352402	Supply of Seedlings and Agro Chemicals	Feb-25	Aug-25	6 Months	3 Quote	N/A	Fixed

41	CRU# 003/2024-2025	GROW IT YOURSELF	10151523	Seedling Distribution for Trinidad and Tobago	Feb-25	Aug-25	6 Months	3 Quote	N/A	Fixed
42	CRU# 003/2024-2025	GROW IT YOURSELF	90111501	Market Days for Trinidad and Tobago	Feb-25	Aug-25	6 Months	3 Quote	N/A	Fixed
43	CRU# 003/2024-2025	GROW IT YOURSELF	86101504	Training in Agriculture for all Competitors	Feb-25	Aug-25	6 Months	3 Quote	N/A	Fixed
44	CRU# 003/2024-2025	GROW IT YOURSELF	82131603	Meals of Training Sessions	Feb-25	Aug-25	6 Months	3 Quote	N/A	Fixed
45	CRU# 003/2024-2025	GROW IT YOURSELF	25101500	Travel between Trinidad and Tobago for Staff	Feb-25	Aug-25	6 Months	3 Quote	N/A	Fixed
46	CRU# 003/2024-2025	GROW IT YOURSELF	86132101	Agro Influencers and Other influencers	Feb-25	Aug-25	6 Months	3 Quote	N/A	Fixed
47	CRU# 003/2024-2025	GROW IT YOURSELF	52161545	Promotional Videos with Influencers	Feb-25	Aug-25	6 Months	3 Quote	N/A	Fixed
48	CRU# 003/2024-2025	GROW IT YOURSELF	49101705	Certificates of Completion for Winners	Feb-25	Aug-25	6 Months	3 Quote	N/A	Fixed
49	CRU# 003/2024-2025	GROW IT YOURSELF	49101705	Prizes for winners	Feb-25	Aug-25	6 Months	3 Quote	N/A	Fixed
50	CRU# 003/2024-2025	GROW IT YOURSELF	44120000	Stationary and manual	Feb-25	Aug-25	6 Months	3 Quote	N/A	Fixed
51	CRU# 003/2024-2025	GROW IT YOURSELF	55121729	Tokens for Award Ceremony	Feb-25	Aug-25	6 Months	3 Quote	N/A	Fixed
52	CRU# 003/2024-2025	GROW IT YOURSELF		Monetary Prizes for Winners	Feb-25	Aug-25	6 Months	3 Quote	N/A	Fixed
53	CRU# 003/2024-2025	GROW IT YOURSELF	90101603	Meals for Market Day	Feb-25	Aug-25	6 Months	3 Quote	N/A	Fixed
54	CRU# 003/2024-2025	GROW IT YOURSELF	53103001	T-Shirts	Feb-25	Aug-25	6 Months	3 Quote	N/A	Fixed
55	CRU# 003/2024-2025	GROW IT YOURSELF	55121700	Merchandise and Branded items	Feb-25	Aug-25	6 Months	3 Quote	N/A	Fixed
56	CRU# 003/2024-2025	GROW IT YOURSELF	81041902	Awards Ceremony	Feb-25	Aug-25	6 Months	RFQ	N/A	Fixed
57	CRU# 003/2024-2025	GROW IT YOURSELF	90111501	Accommodation and Transport for Staff for Trinidad and Tobago	Feb-25	Aug-25	6 Months	3 Quote	N/A	Fixed
		<b>D-CAMP</b>						3 Quote	N/A	
58	CRU# 004/2024-2025	D-CAMP	83121705	Marketing and Communications	May-25	Aug-25	2 Months	3 Quote	N/A	Fixed
59	CRU# 004/2024-2025	D-CAMP	44120000	Orientation & Mentorship Packages (stationery)	May-25	Aug-25	2 Months	3 Quote	N/A	Fixed
60	CRU# 004/2024-2025	D-CAMP		Stipends for facilitators	May-25	Aug-25	2 Months	3 Quote	N/A	Fixed
61	CRU# 004/2024-2025	D-CAMP	52161545	Photography & Videography	May-25	Aug-25	2 Months	3 Quote	N/A	Fixed
62	CRU# 004/2024-2025	D-CAMP	90101603	Meals	May-25	Aug-25	2 Months	3 Quote	N/A	Fixed
63	CRU# 004/2024-2025	D-CAMP	52161545	Breakfast and Conversations (6 sessions) (Recording)	May-25	Aug-25	2 Months	3 Quote	N/A	Fixed
64	CRU# 004/2024-2025	D-CAMP		Stipends for Participants	May-25	Aug-25	2 Months	3 Quote	N/A	Fixed
65	CRU# 004/2024-2025	D-CAMP	53103001	T-Shirt and Paraphernalia	May-25	Aug-25	2 Months	3 Quote	N/A	Fixed
66	CRU# 004/2024-2025	D-CAMP	25101500	Transportation	May-25	Aug-25	2 Months	3 Quote	N/A	Fixed
67	CRU# 004/2024-2025	D-CAMP	81041902	Field Trips & Career Fair	May-25	Aug-25	2 Months	3 Quote	N/A	Fixed
68	CRU# 004/2024-2025	D-CAMP	81041902	Graduation Ceremony	May-25	Aug-25	2 Months	3 Quote	N/A	Fixed
69	CRU# 004/2024-2025	D-CAMP	90111501	Airfare & Accommodation	May-25	Aug-25	2 Months	3 Quote	N/A	Fixed
	<b>EPOS Community Youth LEAD</b>									
70	CRU# 005/2024-2025	EPOS Community Youth Lead	83121705	Communication Marketing	Oct-24	Jun-25	3 Months	3 Quote	N/A	Fixed
71	CRU# 005/2024-2025	EPOS Community Youth Lead	81041902	Launch of Programme	Oct-24	Jun-25	3 Months	3 Quote	N/A	Fixed
72	CRU# 005/2024-2025	EPOS Community Youth Lead		Registration and Orientation	Oct-24	Jun-25	3 Months	3 Quote	N/A	Fixed
73	CRU# 005/2024-2025	EPOS Community Youth Lead	86132101	Training/Workshops	Oct-24	Jun-25	3 Months	3 Quote	N/A	Fixed

74	CRU# 005/2024-2025	EPOS Community Youth Lead	90101603	Lunches	Oct-24	Jun-25	3 Months	3 Quote	N/A	Fixed
75	CRU# 005/2024-2025	EPOS Community Youth Lead		Internship Stipend for the Participants	Oct-24	Jun-25	3 Months	3 Quote	N/A	Fixed
76	CRU# 005/2024-2025	EPOS Community Youth Lead	44120000	Stationery and janitorial Supplies	Oct-24	Jun-25	3 Months	3 Quote	N/A	Fixed
77	CRU# 005/2024-2025	EPOS Community Youth Lead	25101500	Transportation	Oct-24	Jun-25	3 Months	3 Quote	N/A	Fixed
78	CRU# 005/2024-2025	EPOS Community Youth Lead	53103001	T-Shirts	Oct-24	Jun-25	3 Months	3 Quote	N/A	Fixed
79	CRU# 005/2024-2025	EPOS Community Youth Lead	81041902	Field Trips	Oct-24	Jun-25	3 Months	3 Quote	N/A	Fixed
80	CRU# 005/2024-2025	EPOS Community Youth Lead	52161545	Connect Youth Series (6 Sessions) Digital Recording	Oct-24	Jun-25	3 Months	3 Quote	N/A	Fixed
81	CRU# 005/2024-2025	EPOS Community Youth Lead	86132101	Youth Leadership Networking Mixer	Oct-24	Jun-25	3 Months	3 Quote	N/A	Fixed
82	CRU# 005/2024-2025	EPOS Community Youth Lead	90111501	flight and Accommodation	Oct-24	Jun-25	3 Months	3 Quote	N/A	Fixed
83	CRU# 005/2024-2025	EPOS Community Youth Lead	81041902	Graduation Ceremony	Oct-24	Jun-25	3 Months	RFQ	N/A	Fixed
<b>MINOR EQUIPMENT PURCHASES</b>										
84	GA# 001/2024-2025	Minor Equipment	43211600	Purchase of Cabinets	As Required	TBD	24-Dec	3 Quote	N/A	Fixed
				Purchase Of Adding Machines						
				Purchase of Laminating machine						
<b>STATIONARY</b>										
85	GA# 002/2024-2025	Stationary	44120000	Stationery Supplies	04/11/2024	28/08/2024	25-Sep	3 Quote	N/A	Fixed
				Tea Items						
				Cleaning Supplies						
<b>REFURBISHMENT WORK</b>										
86	GA# 003/2024-2025	Refurishment Works	72121103	Upgrade 18th Floor Conference Room	04/11/2024	28/08/2024	25-Sep	RFQ	N/A	Fixed
87	GA# 004/2024-2025	Refurishment Works	72121103	Upgrade of Offices 8th Floor AO V and AO IV	04/11/2024	28/08/2024	25-Sep	RFQ	N/A	Fixed
<b>TONERS &amp; INK</b>										
88	GA# 005/2024-2025	Toners & Ink	44103100	Purchase for Inks and Toners	As Required			3 Quote	N/A	Fixed
<b>SERVICISING OF VEHICLES</b>										
89	GA# 006/2024-2025	Servicising of Vehicles	25101507	10 Vehicles, Maintenance, Body Work, Servicing and	As Required	TBD		3 Quote	N/A	Fixed
<b>NEWSPAPER</b>										
90	GA# 007/2024-2025	Newspaper	55101504	Newspaper Subscription	As Required	TBD	25-Sep	Single Source	N/A	Fixed
91	GA# 008/2024-2025	Newspaper	55111507	Newspaper Subscription for Daily Nespaper	As Required	TBD	25-Sep	Single Source	N/A	Fixed

No.	Project Number	Project Name	UNSPS CODE	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and	Method of Procurement (TBD by Procurement	Stand Still Period	Contract Typed
92	IT# 01/2024-2025	Facility Issue Management System (Phase 1)	81112501	Online facility Issue logging and reporting System to manage the issues reported by the operators and management of Ministry owned/occupied facilities	9th Dec 2024	28th Mar 2025	3 months	RFQ	N/A	Fixed
93	IT# 02/2024-2025	Trainee/Student Information System (Phase 1)	81112205	Intended to simplify and improve the management of digital records and facilitate the automation of most if not all back-office operations of the CEP Training program.	9th Jan 2025	30th April 2025	4 months	RFQ	N/A	Fixed
94	IT# 03/2024-2025	ICT Infrastructure upgrades	43232804	Aquisition of ICT equipment, networking equipment and the installation of cabling to improve staff connectivity at sites	23rd Nov 2024	27th June 2025	8months	RFQ	N/A	Fixed
95	IT# 04/2024-2025	Acquisition of computers	43211507	Purchase 40 computers for use throughout the ministry	TBD	TBD	TBD	3 Quotes	N/A	Fixed
96	IT# 05/2024-2025	Acquisition of Laptops	43211503	Purchase of 20 laptops for use by staff - MSCD	TBD	TBD	TBD	3 Quotes	N/A	Fixed
No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Method of Procurement (TBD by Procurement	Stand Still Period	Contract Typed
97	CMSD# 001/2024-2025	Children and Youth Empowerment Programme	55121700	Peer Mediation Manuals	Jan-25	Sep-25	9 Months	3 Quotes	N/A	Fixed
98	CMSD# 001/2024-2025	Children and Youth Empowerment Programme	43211607	Teaching Tools - Speakers	Jan-25	Sep-25	9 Months	3 Quotes	N/A	Fixed
99	CMSD# 001/2024-2025	Children and Youth Empowerment Programme	45111609	Teaching Tools - Projectors	Jan-25	Sep-25	9 Months	3 Quotes	N/A	Fixed
100	CMSD# 001/2024-2025	Children and Youth Empowerment Programme	82121505	Sensitization and promotion of Peer Mediation Activities in the School via activities/competitions/print material	Jan-25	Sep-25	9 Months	3 Quotes	N/A	Fixed
101	CMSD# 001/2024-2025	Children and Youth Empowerment Programme	55121729	Memorabilia	Jan-25	Sep-25	9 Months	3 Quotes	N/A	Fixed
102	CMSD# 001/2024-2025	Children and Youth Empowerment Programme	82121505	Radio and Graduation write up in a national Newspaper	Jan-25	Sep-25	9 Months	3 Quotes	N/A	Fixed

103	CMSD# 001/2024-2025	Children and Youth Empowerment Programme	82121505	Printing of promotional posters of Peer mediation	Jan-25	Sep-25	9 Months	3 Quotes	N/A	Fixed
104	CMSD# 001/2024-2025	Children and Youth Empowerment Programme		Community center in Central location with Furniture to accommodate students	Jan-25	Sep-25	9 Months	3 Quotes	N/A	Fixed
105	CMSD# 001/2024-2025	Children and Youth Empowerment Programme	52161507	Audio system for graduation and DJ services	Jan-25	Sep-25	9 Months	3 Quotes	N/A	Fixed
106	CMSD# 001/2024-2025	Children and Youth Empowerment Programme	81041902	Decorations of the stag and head table	Jan-25	Sep-25	9 Months	3 Quotes	N/A	Fixed
107	CMSD# 001/2024-2025	Children and Youth Empowerment Programme	82121505	Promotional and Specialty	Jan-25	Sep-25	9 Months	3 Quotes	N/A	Fixed
108	CMSD# 001/2024-2025	Children and Youth Empowerment Programme	55121729	Token of recognition	Jan-25	Sep-25	9 Months	3 Quotes	N/A	Fixed
109	CMSD# 001/2024-2025	Children and Youth Empowerment Programme	25101500	Transportation to and from the different schools	Jan-25	Sep-25	9 Months	3 Quotes	N/A	Fixed
110	CMSD# 001/2024-2025	Children and Youth Empowerment Programme	90101603	Catering	Jan-25	Sep-25	9 Months	3 Quotes	N/A	Fixed
111	CMSD# 001/2024-2025	Children and Youth Empowerment Programme	49101705	Certificates	Jan-25	Sep-25	9 Months	3 Quotes	N/A	Fixed
112	CMSD# 002/2024-2025	Co-parenting Programme	86132101	Train the Trainers session of Group Work and Debriefing Sills	Mar-25	Apr-25	1 Month	3 Quotes	N/A	Fixed
113	CMSD# 002/2024-2025	Co-parenting Programme	90111501	Venue for Capacity Building Training	Mar-25	Apr-25	1 Month	3 Quotes	N/A	Fixed
114	CMSD# 002/2024-2025	Co-parenting Programme		Facilitators Guide	Mar-25	Apr-25	1 Month	3 Quotes	N/A	Fixed
115	CMSD# 002/2024-2025	Co-parenting Programme	82101801	Videography for social media advertising	Mar-25	Apr-25	1 Month	3 Quotes	N/A	Fixed
116	CMSD# 002/2024-2025	Co-parenting Programme	82121505	Media Press Release	Mar-25	Apr-25	1 Month	3 Quotes	N/A	Fixed
117	CMSD# 002/2024-2025	Co-parenting Programme	82101801	Social media boosting or promotional videos and flyers	Mar-25	Apr-25	1 Month	3 Quotes	N/A	Fixed
118	CMSD# 002/2024-2025	Co-parenting Programme	82101601	Radio Interviews	Mar-25	Apr-25	1 Month	3 Quotes	N/A	Fixed
119	CMSD# 002/2024-2025	Co-parenting Programme	82101602	Television Interviews	Mar-25	Apr-25	1 Month	3 Quotes	N/A	Fixed
120	CMSD# 002/2024-2025	Co-parenting Programme	90111501	Venue for recording of programme content	Mar-25	Apr-25	1 Month	3 Quotes	N/A	Fixed
121	CMSD# 002/2024-2025	Co-parenting Programme		Participant work book	Mar-25	Apr-25	1 Month	3 Quotes	N/A	Fixed
122	CMSD# 002/2024-2025	Co-parenting Programme	49101705	Cerificates for completion of programme	Mar-25	Apr-25	1 Month	3 Quotes	N/A	Fixed
123	CMSD# 002/2024-2025	Co-parenting Programme		Host	Mar-25	Apr-25	1 Month	3 Quotes	N/A	Fixed
124	CMSD# 002/2024-2025	Co-parenting Programme	90111501	Venue for graduation	Mar-25	Apr-25	1 Month	3 Quotes	N/A	Fixed

125	CMSD# 002/2024-2025	Co-parenting Programme	81041902	Decorations	Mar-25	Apr-25	1 Month	3 Quotes	N/A	Fixed
126	CMSD# 002/2024-2025	Co-parenting Programme	2121604	Photography	Mar-25	Apr-25	1 Month	3 Quotes	N/A	Fixed
127	CMSD# 002/2024-2025	Co-parenting Programme	90101603	Refreshments	Mar-25	Apr-25	1 Month	3 Quotes	N/A	Fixed
128	CMSD# 003/2024-2025	Men Support Programme	52161545	Videography	Nov-24	Sep-25	10 Months	3 Quotes	N/A	Fixed
129	CMSD# 003/2024-2025	Men Support Programme	82101602	Television and social media advertising	Nov-24	Sep-25	10 Months	3 Quotes	N/A	Fixed
130	CMSD# 003/2024-2025	Men Support Programme	5216154	Videography	Nov-24	Sep-25	10 Months	3 Quotes	N/A	Fixed
131	CMSD# 003/2024-2025	Men Support Programme	82101601	Radio Advertisments	Nov-24	Sep-25	10 Months	3 Quotes	N/A	Fixed
132	CMSD# 003/2024-2025	Men Support Programme	82101602	Television Interviews	Nov-24	Sep-25	10 Months	3 Quotes	N/A	Fixed
133	CMSD# 003/2024-2025	Men Support Programme	82101801	Social Media Boosting	Nov-24	Sep-25	10 Months	3 Quotes	N/A	Fixed
134	CMSD# 003/2024-2025	Men Support Programme	25101703	Ambulance Services	Nov-24	Sep-25	10 Months	3 Quotes	N/A	Fixed
135	CMSD# 003/2024-2025	Men Support Programme	49101701	Medals for Event	Nov-24	Sep-25	10 Months	3 Quotes	N/A	Fixed
136	CMSD# 003/2024-2025	Men Support Programme		Novelty Sporting Equipment	Nov-24	Sep-25	10 Months	3 Quotes	N/A	Fixed
137	CMSD# 003/2024-2025	Men Support Programme	90101603	Water and ice Coolers	Nov-24	Sep-25	10 Months	3 Quotes	N/A	Fixed
138	CMSD# 003/2024-2025	Men Support Programme	55121700	Merchandise and Branded Items	Nov-24	Sep-25	10 Months	3 Quotes	N/A	Fixed
139	CMSD# 003/2024-2025	Men Support Programme	90101603	Meals and Drinks	Nov-24	Sep-25	10 Months	3 Quotes	N/A	Fixed
140	CMSD# 003/2024-2025	Men Support Programme	80141611	Certificate	Nov-24	Sep-25	10 Months	3 Quotes	N/A	Fixed
141	CMSD# 004/2024-2025	National Empowerment Programme	82121505	Virtual Platform for hosting: Zoom Business account	Jan-00	Jul-25	5 Months	3 Quotes	N/A	Fixed
142	CMSD# 004/2024-2025	National Empowerment Programme	90111501	Venues for virtual Workshops	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
143	CMSD# 004/2024-2025	National Empowerment Programme	43222108	Wireless Microphones/Lapels	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
144	CMSD# 004/2024-2025	National Empowerment Programme	49101705	Electronic certificates for completion of programme	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
145	CMSD# 004/2024-2025	National Empowerment Programme	90111501	Venues for Workshops	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
146	CMSD# 004/2024-2025	National Empowerment Programme	44120000	Cleaning and sanitary supplles	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
147	CMSD# 004/2024-2025	National Empowerment Programme	55121700	Branded Table cloths for the faciliators tables	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
148	CMSD# 004/2024-2025	National Empowerment Programme	52121604	Purchase of Tablecloths	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
149	CMSD# 004/2024-2025	National Empowerment Programme	47131811	Laundry services	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
150	CMSD# 004/2024-2025	National Empowerment Programme	52121604	Furniture Rental - Tables	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
151	CMSD# 004/2024-2025	National Empowerment Programme	45111607	Facilitation tools: 2 Pprojectors	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed

152	CMSD# 004/2024-2025	National Empowerment Programme	44120000	Manuals & Stationary	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
153	CMSD# 004/2024-2025	National Empowerment Programme	44103105	Ink: to facilitate the printing of 500 handourts	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
154	CMSD# 004/2024-2025	National Empowerment Programme	90101603	Water	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
155	CMSD# 004/2024-2025	National Empowerment Programme	90101603	Tea Station items	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
156	CMSD# 004/2024-2025	National Empowerment Programme	90101603	Lunch and Drink	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
157	CMSD# 004/2024-2025	National Empowerment Programme	52161545	Advertising for Virtual execution	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
158	CMSD# 004/2024-2025	National Empowerment Programme	52161545	Advertising for in person execution	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
159	CMSD# 004/2024-2025	National Empowerment Programme	82121507	Printed Flyers	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
160	CMSD# 004/2024-2025	National Empowerment Programme	82121505	Media interviews and newspaers publications	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
161	CMSD# 004/2024-2025	National Empowerment Programme	81041902	Decor	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
162	CMSD# 004/2024-2025	National Empowerment Programme	90101603	Breakfast plates	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
163	CMSD# 004/2024-2025	National Empowerment Programme	52161507	Audio visual services	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
164	CMSD# 004/2024-2025	National Empowerment Programme	82131604	Photography	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
165	CMSD# 004/2024-2025	National Empowerment Programme	55121729	Memobellia	Mar-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
166	CMSD# 005/2024-2025	Parental Support Programme	82101801	Advertising: Radio ads or social media boostings	May-25	Jul-25	3 Months	3 Quotes	N/A	Fixed
167	CMSD# 006/2024-2025	Public Education and Sensitization		Community Outreach & Sensitization activities	Jul-25	Nov-25	5 Months	3 Quotes	N/A	Fixed
168	CMSD# 006/2024-2025	Public Education and Sensitization	82121507	Brochures & Other educational Content	Jul-25	Nov-25	5 Months	3 Quotes	N/A	Fixed
169	CMSD# 006/2024-2025	Public Education and Sensitization	82101602	Mediation Exchange Programme and Media launch	Jul-25	Nov-25	5 Months	3 Quotes	N/A	Fixed
170	CMSD# 006/2024-2025	Public Education and Sensitization	55121729	Memorabillia	Jul-25	Nov-25	5 Months	3 Quotes	N/A	Fixed
171	CMSD# 006/2024-2025	Public Education and Sensitization	82121507	Calendars	Jul-25	Nov-25	5 Months	3 Quotes	N/A	Fixed
172	CMSD# 006/2024-2025	Public Education and Sensitization	82101801	Social Media Influencer	Jul-25	Nov-25	5 Months	3 Quotes	N/A	Fixed
173	CMSD# 006/2024-2025	Public Education and Sensitization	82121505	Mass media Advertising	Jul-25	Nov-25	5 Months	3 Quotes	N/A	Fixed
174	CMSD# 006/2024-2025	Public Education and Sensitization	55121706	Banners	Jul-25	Nov-25	5 Months	3 Quotes	N/A	Fixed



175	CMSD# 006/2024-2025	Public Education and Sensitization	52161545	Videography, Production of Promotional Content	Jul-25	Nov-25	5 Months	3 Quotes	N/A	Fixed
176	CMSD# 006/2024-2025	Public Education and Sensitization	81041902	Internaional Day of Peace	Jul-25	Nov-25	5 Months	3 Quotes	N/A	Fixed
177	CMSD# 006/2024-2025	Public Education and Sensitization	82101801	Social Media Postings/Campaigns (Mediation Wednesdays)	Jul-25	Nov-25	5 Months	3 Quotes	N/A	Fixed
178	CMSD# 007/2024-2025	PSG Workshop	52161545	Media Launch	May-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
179	CMSD# 007/2024-2025	PSG Workshop	90111501	Venue Rental	May-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
180	CMSD# 007/2024-2025	PSG Workshop	90101603	Water	May-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
181	CMSD# 007/2024-2025	PSG Workshop		Two- day in person seminar (North and South Trinidad)	May-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
182	CMSD# 007/2024-2025	PSG Workshop	52161545	Videography, microphone equipment, Editing and streming services and PA System	May-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
183	CMSD# 007/2024-2025	PSG Workshop	821011504	Newspaper ad, radio ads and other media erlated marketing	May-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
184	CMSD# 007/2024-2025	PSG Workshop	82112055	Spanish interpretation and translation for 5 sessions	May-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
185	CMSD# 007/2024-2025	PSG Workshop	82112067	Sign langauge facilitator for 5 sessions @ \$760 per hour (2 persons are needed as is the industry standard) ( 2 hour each day)	May-25	Jul-25	5 Months	3 Quotes	N/A	Fixed
186	CMSD# 008/2024-2025	Restorative Justice	86132201	Consultation and Customization of Training Programme	Feb-25	Sep-25	8 Months	3 Quotes	N/A	Fixed
187	CMSD# 008/2024-2025	Restorative Justice	86132101	Trainer Fees (8 Weeks)	Feb-25	Sep-25	8 Months	3 Quotes	N/A	Fixed
188	CMSD# 008/2024-2025	Restorative Justice	86132102	Training Material and Curriculum Development	Feb-25	Sep-25	8 Months	3 Quotes	N/A	Fixed
189	CMSD# 008/2024-2025	Restorative Justice	25101500	Airfare (Round Trip for 2 Trainee	Feb-25	Sep-25	8 Months	3 Quotes	N/A	Fixed
190	CMSD# 008/2024-2025	Restorative Justice	90111501	Accommodation for 8 Weeks	Feb-25	Sep-25	8 Months	3 Quotes	N/A	Fixed
191	CMSD# 008/2024-2025	Restorative Justice		Daily Per Diem (Food & Transportation)	Feb-25	Sep-25	8 Months	3 Quotes	N/A	Fixed
192	CMSD# 008/2024-2025	Restorative Justice	90111501	Venue Rental for Training (If not provided by CMSD)	Feb-25	Sep-25	8 Months	3 Quotes	N/A	Fixed
193	CMSD# 008/2024-2025	Restorative Justice		Audio-Visual Equipment Rental	Feb-25	Sep-25	8 Months	3 Quotes	N/A	Fixed
194	CMSD# 008/2024-2025	Restorative Justice	44120000	Office Supplies	Feb-25	Sep-25	8 Months	3 Quotes	N/A	Fixed
195	CMSD# 008/2024-2025	Restorative Justice	86132103	Policy Development Consulation	Feb-25	Sep-25	8 Months	3 Quotes	N/A	Fixed
196	CMSD# 008/2024-2025	Restorative Justice		Manual Drafting and Finalization	Feb-25	Sep-25	8 Months	3 Quotes	N/A	Fixed
197	CMSD# 008/2024-2025	Restorative Justice	82121507	Printing and Distribution	Feb-25	Sep-25	8 Months	3 Quotes	N/A	Fixed

198	CMSD# 008/2024-2025	Restorative Justice		Post - Training Support (3 Months)	Feb-25	Sep-25	8 Months	3 Quotes	N/A	Fixed
199	CMSD# 008/2024-2025	Restorative Justice	86132103	Policy Development Additional Resources ( Books, Online Subscription, etc.)nt Consultation	Feb-25	Sep-25	8 Months	3 Quotes	N/A	Fixed
NO.	Project Number	Project Name	UNSPS Code (level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Method of Procurement (TBD by Procurement)	Stand Still Period	Contract Typed
200	PMBVTC# 01/2024-2025	Folk Theatre		The country's folk traditions, history and current events. The competition targets community groups throughtout the country/ It aids in the development of the acting skills and talents of individuals. They compete at a prelims 7 Finals	April - May, 2025	July - August, 2025	6 Months	TBD	N/A	Fixed
201	PMBVTC# 02/2024-2025	Folk Presentation		Participants for the PMBVTC were trained from ten Administrative Districts in the disciplines of Dance, Music, Drama, Tassa, Drumming in preparation for competition at Prelims & Finals	March - May, 2025	June - July, 2025	5 Months	TBD	N/A	Fixed
202	PMBVTC# 03/2024-2025	La Reine rive		A Competition that targets women between te ages of 17 to 27 years representing various community groups. The competition helps to promote the communityes and display the talent and skills of the young ladies. It also helps to uild their confidence and pride in their community. Qualitiers from prelims are trained in preparation for final	June, 2025	August, 2025	5 Months	TBD	N/A	Fixed
203	PMBVTC# 03/2024-2025			La Reine Rive representative after having qualified for the final level of the competition are trained over ten (10 weeks in preparation for final night	June, 2025	August, 2025	3 Months	TBD	N/A	Fixed
204	PMBVTC# 04/2024-2025	Self-expression & Talent Finals		<b>Self-Expression:</b> The la Reine Rive delegates speak for two minutes highlighting their community. Talent - A display of Talent and highlighting of historical content Village through music, dance, monologue	August, 2025	August, 2025	1 Day	TBD	N/A	Fixed
205	PMBVTC# 05/2024-2025	Le Granz' Affaire		A Gala Event featuring the Delegates in their evening gown, announcing all results of the competion and crowning of Ms. La Reine Rive	September, 2025	September, 2025	1 Day	TBD	N/A	Fixed
206	PMBVTC# 06/2024-2025	GIY Clean & Beautify		Groups clean up and beautify their community to compete in categories such as Best Kept Street, Best Kept Community Centre, Best community Flower Garden, Best kept Community Vegetable Garden.	April, 2024	June, 2024	3 Months	TBD	N/A	Fixed

207	PMBVTC# 07/2024-2025	Best Village Ambassador Performance Programme		An in house facility offered to Divisions, Departments, Unitys to enhance their various ceemonies, graduations, launches and other functions.	March, 2024	August, 2024	6 Months	TBD	N/A	Fixed
208	PMBVTC# 08/2024-2025	Food & Folk Fair Handicraft		A competetion that allows individuals within community groups to prepare and display an array of local dishes and craft items in a creative and distinct manner.	July/ August 2025	July/August 2025	1 Day	TBD	N/A	Fixed
209	PMBVTC# 09/2024-2025	Junior Best Village		Vocational camps held between the period of July - August for children between the ages of 6 - 16 years. The camps are used to help teach the children about the history, craft, cuisine, language, customs and performing arts of the various peoples who inhabited T&T.	July, 2025	August, 2025	3 Weeks	TBD	N/A	Fixed
210	PMBVTC# 010/2024-2025	Prize Giving Function	81041902	Recognising winners across all competitions and reward them for excellent work	November, 2025	November, 2025		TBD	N/A	Fixed
211	PMBVTC# 011/2024-2025	Institiional Memory Project		An archiving proget to preserve our cultural history for the generations to come.	March, 2025	June,2025	4 Months	TBD	N/A	Fixed
212	PMBVTC# 012/2024-2025	Marketing & Communication	821011504	Combination of specific plans to increase awareness through traditional and non traditional mediums of advertising	March, 2025	August, 2025		TBD	N/A	Fixed

No	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration for works and services	Method of Procurement (TBD by Procurement)	Stand Still Period	Contract Typed
213	CDD# 01/2024-2025	<b>CEP Short Skills Training</b> Members of the Communities are trained in various Skills with the aim of earning an income and improving the standard of living		The programme addresses the domestic needs of householders by equipping them with specific skills. These skills enable them to engage in home-based production of goods and services, which in turn reduces household expenditures and allows for the more effective use of scarce financial resources.	Mar-25	Aug-25	6 Months	TBD	N/A	Fixed
214	CDD# 02/2024-2025	<b>Handicraft Programme</b> Training in various Handicraft Skills		The Programme seeks to provide training in numerous skill areas relevant to the Christmas season. This enables persons to earn an income and also produce items themselves instead of purchasing them outside.	Nov-24	Dec-24	2 Months	TBD	N/A	Fixed
215	CDD# 02/2024-2025	Handicraft Training for Special Needs Population		Skills Training for Special Needs Persons	May-25	Jun-25	2 Months	TBD	N/A	Fixed

216	CDD# 03/2024/2025	Good Governance and Leadership Development		This Programme provides training in areas which lend to capacity building in the CBOs and NGOs. Areas covered included Role and function of Executive Members, Group dynamics, Public Speaking etc.	Apr-25	Aug-25	5 Months	TBD	N/A	Fixed
217	CDD# 04/2024-2025	TT Community Vocies Sensitization on Social Isssues		This Programme addresses Social Issues affecting Communities. Panellists knowledgeable in the various topic areas are asked to deliver and answer questions from participants.	Jan-25	Jun-25	6 Months	TBD	N/A	Fixed
218	CDD# 05/2024-2025	EMDP " With these Hands"		Promotes smal businesss training and development	Jan-25	Aug-25	8 Months	TBD	N/A	Fixed
219	CDD# 06/2024-2025	Craft Market Display and Sale of Craft		Artisans are provided with an opportunity to sell their Craft Items and earn an income. It also provides the avenue to establish a networking system to promote their products.	Feb-25	Aug-25	7 Months	TBD	N/A	Fixed
220	CDD# 07/2024-2025	Community Centre Programme Purchase of Furniture and Equipment	43211600	Furniture and Equipment are purchsed for newly constructed and or refurbished Community Centres	Jan-25	Mar-25	3 Months	TBD	N/A	Fixed

No	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Method of Procurement (TBD by Procurement)	Stand Still Period	Contract Typed
221	PU# 01/2024-2025	Development of a National Policy for the Handicraft Sector of Trinidad and Tobago	80101504	Commission consultant: Engage consultant to undertake Drafting of the National Policy for the Handicraft Sector TT	Jun-25	Jun-26	12 Months	RFQ	N/A	Fixed
222	PU# 02/2024-2025	Strategic Plan for the Ministry of Sport and Community Development	80101504	Engage Consultant ot undertake Strategic Plan	Apr-25	Oct-25	6 Months	RFQ	N/A	Fixed
223	PU# 03/2024-2025	Development of a Policy for Community Facilities Management (Rationalisation)	90101603 90111501	Sensitise Staff & CBOs - Procure venue & Caterers	Jan-25	Feb-02	2 Months	RFQ	N/A	Fixed
224	PU# 04/2024-2025	Finalisation of Sports Grants Policy Upgrade	90101603 90111501	Sensitise Staff & CBOs - Procure venue & Caterers	Mar-25	Apr-25	2 Months	RFQ	N/A	Fixed
225	PU# 05/2024-2025	Development of the Policy for the Management of Sport Facilities	90101603 90111501	Procure venue & caterers to host consultations with Key stakeholders	Jul-25	Apr-25	2 Months	RFQ	N/A	Fixed

226	PU# 06/2024-2025	Updating of the Policy Guidelines for the Administraton of the Community Action for Revival and Empowerment Grant	90101603 90111501	Sensitise Staff & CBOs - Procure venue & Caterers	Mar-25	Apr-25	2 Months	RFQ	N/A	Fixed
227	PU# 07/2024-2025	Other consultations, Focus Groups and Stakeholder Meetings	90101603 90111501	Procure venue & caterers to host consultations with Key stakeholders	Jan-25	Sep-25	9 Months	RFQ	N/A	Fixed
<b>POLICY UNIT ( PUBLIC SECTOR INVESTMENT PROGRAMME)</b>										
228	PU# 08/2024-2025	Community Based Assessment, CBA Presentations and CBA Capacity building for the National Policy on Sustainable Community Development of Trinidad and Tobago	82131604	Present Report to Communities. Procure service provider for décor and Photography & Videography	Mar-25	May-25	3 Months	RFQ	N/A	Fixed
229	PU# 09/2024-2025	Commence the Development of Community Sustainable Frameworks (CSFs) for the Two (2) Pilot Communities	80101504	Engage Consultants	Apr-25	Jun-25	3 Months	Single Source	N/A	Fixed
230	PU# 010/2024-2025	Implement video documentation and public relations activities re the NPSCD Pilot	52161545	Engage service providers for videography and photography	Feb-25	Jul-25	6 Months	RFQ	N/A	Fixed
231	PU# 011/2024-2025	Support to NPSCD activities in Tobago through meetings and site visits	90111501	Airfare, Hotel Accommodation	Jan-25	Sep-25	9 Months	RFQ	N/A	Fixed
232	PU# 012/2024-2025	Undertake the Monitoring and Evaluation of the NPSCD	80101504	Procure and Engage Consultants	Jul-25	Aug-25	2 Months	RFQ	N/A	Fixed
233	PU# 013/2024-2025	Undertake Study of the Institutional Arrangements for CSCDs and their Economic Arms	81121505	Engage Consultants	Feb-25	Mar-25	2 Months	RFQ	N/A	Fixed
234	PU# 014/2024-2025	Design, Plan and implement a programme for the commemoration of the NPSCD associated with Community Development Day 2024	90101603 90111501	Sensitise Staff & CBOs - Procure venue & Caterers	Mar-25	Apr-25	1 Months	RFQ	N/A	Fixed

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Method of Procurement (TBD by Procurement)	Stand Still Period	Contract Typed
235	CU# 001/2024-2025	MSCD Logo and Branding	55121700	Roll out on non-coat of Arms logo	Nov-24	Jan-25	2 Months	3 Quotes	N/A	Fixed
236	CU# 002/2024-2025	Year End Achievements Campaign	52161545	Highlighting the achievements of MSCD for calendar year 2024	Nov-24	Dec-25	1 Month	RFQ	N/A	Fixed
237	CU# 003/2024-2025	Mscd Project Features Campaign	52161545	Highlighting MSCD Projects	Jan-25	Sep-25	9 Months	RFQ	N/A	Fixed
238	CU# 004/2024-2025	MPOWERTT Campaign	52161545	Showcasing the mpact of MPOWERTT	Nov-24	Dec-25	2 Month	RFQ	N/A	Fixed
239	CU# 005/2024-2025	Launch of GAMS (Grants Automation Management System)	81041902	Promotion of GAMS to internal and external stakeholders	Nov-24	Jan-25	2 Months	RFQ	N/A	Fixed
240	CU# 006/2024-2025	Television - General Advertising Campaign		Support to Departmental Projects	Nov-24	Sep-25	2.5 Months	3 Quotes	N/A	Fixed
241	CU# 007/2024-2025	Radio - General Advertising Campaign	821011504	Support to Departmental Projects	Nov-24	Sep-25	11 Months	3 Quotes	N/A	Fixed
242	CU# 008/2024-2025	Print - General Advertising Campaign	821011504	Support to Departmental Projects	Nov-24	Sep-25	11 Months	3 Quotes	N/A	Fixed
243	CU# 009/2024-2025	Promotional Items	55121700	Support to Departmental Projects	Nov-24	Sep-25	11 Months	3 Quotes	N/A	Fixed
244	CU# 010/2024-2025	Generic MSCD Branding		Support to Departmental Projects	Nov-24	Sep-25	11 Months	3 Quotes	N/A	Fixed
245	CU# 011/2024-2025	Production of Radio ads	82101601	Support to Departmental Projects	Jan-25	Sep-25	9 Months	3 Quotes	N/A	Fixed
246	CU# 012/2024-2025	Production of Television ads	82101602	Support to Departmental Projects	Jan-25	Sep-25	9 Months	3 Quotes	N/A	Fixed
247	CU# 013/2024-2025	Social Media Advertising	82101801	Support to Departmental Projects	Jan-25	Sep-25	9 Months	3 Quotes	N/A	Fixed
No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Method of Procurement (TBD by Procurement)	Stand Still Period	Contract Typed
248	PESD# 001/2024-2025	Pink Reign Campaign Launch	80141607	<u>Media launch</u>	Nov-24	Jan-25	2 Months	RFQ	N/A	Fixed
249	PESD# 002/2024-2025	Let Her Play		<b>Keep on Moving (Aerobics and Zumba)</b>	Nov-24	Feb-25	2 Months	Single Source	N/A	Fixed
250	PESD# 002/2024-2025	Let Her Play		<b>Shuttle and Smash</b> (Introduction ot Badmington)	Nov-24	Apr-25	4 Months	Single Source	N/A	Fixed

251	PESD# 003/2024-2025	Conversations with Women and girls	82141502	<b>Conversations with Women and Girls in Sport</b> is an intimate, firsthand insight into the highs and lows of girls and women who strive, thrive and succeed in sport in T&T for the purpose of motivating other girls and women to follow their path.	Nov-24	Jun-25	6 Months	RFQ	N/A	Fixed
252	PESD# 004/2024-2025	Becoming Life Skills Workshop	86132201	<b>Becoming: Life Skills Workshop</b> is intended to have a significant impact on educating participants with the required knowledge and techniques necessary to excel in our current workforce	Nov-24	Jul-25	7 Months	RFQ	N/A	Fixed
253	PESD# 002/2024-2025	Let Her Play		<b>Pink Pong:</b> Table tennis is more than just a game; it is fun, and serves as a powerful tool for enhancing physical fitness, sharpens mental acuity and encourages social interaction, making it an ideal activity for participants of all skill levels	Dec-24	Jul-25	6 Months	RFQ	N/A	Fixed
254	PESD# 002/2024-2025	Let Her Play		<b>Cheer Dem On:</b> This is one of activities that is popular with our girls under eighteen. This activity is both physically challenging as it is technically.	Feb-25	Jun-25	4 Months	RFQ	N/A	Fixed
255	PESD# 005/2024-2025	GirlsRunTT	80141607	<b>GirlsRunTT Challenge:</b> The end of the challenge culminates in a prize giving ceremony to award and highlight participants in various categories over the 6 months of the challenge. Ideally this should be held 2 weeks after the challenge has finished.	Feb-25	Aug-25	6 Months	RFQ	N/A	Fixed
256	PESD# 002/2024-2025	Let Her Play		<b>Dance Nation:</b> One of the most enjoyable and gravitational activities is dance and in whatever style.	Mar-25	Jun-25	3 Months	RFQ	N/A	Fixed
257	PESD# 002/2024-2025	Let Her Play		<b>Keep on Moving</b> (Aerobics and Zumba) (JAVA Edition)	May-25	Aug-25	3 Months	Single Source	N/A	Fixed
258	PESD# 004/2024-2025	Becoming Life Skills Workshop	86132201	<b>Becoming: Life Skills workshop (Graduation Ceremony)</b> is intended to have a significant impact on educating participants with the required knowledge and techniques necessary to excel in our current workforce	TBD	TBD	1 Day	RFQ	N/A	Fixed

259	PESD# 005/2024-2025	GirlsRunTT	80141607	<b>Prize Giving Ceremony</b> to award and high light participants in various categories over the 6 months of the challenge. Ideally this should be held 2 weeks after the challenge has finished.	TBD	TBD	1 Day	RFQ	N/A	Fixed
260	PESD# 006/2024-2025	Purchase of Office Stationery and Supplies	44120000	Purchase of Stationery, Toner, Toiletries etc for PESD	Feb-25	Mar-25	1 Month	3 Quotes	N/A	Fixed
261	PESD# 007/2024-2025	Purchase of Office Materials and Supplies	44120000	Purchase of swimming pool chemicals and pool cleaning supplies	Feb-25	Mar-25	1 Month	3 Quotes	N/A	Fixed
262	PESD# 008/2024-2025	Maintenance of Vehicles	25101507	Repair and Maintenance the fleet of vehicles Toyota Coaster Buses	Oct-24	May-25	7 Months	3 Quotes	N/A	Fixed
263	PESD# 009/2024-2025	Repairs and Maintenance of Building	72121103	Servicing of Pumps	Nov-24	Mar-25	4 Months	RFQ	N/A	Fixed
264	PESD# 010/2024-2025	Office Equipment	44103100	Printer/Toner	Jan-25	Feb-25	1 Month	3 Quotes	N/A	Fixed
265	PESD# 011/2024-2025	Other Minor Equipment	43211600	Tablets / PCs/ Microwaves / Refrigerator	Jan-25	Mar-25	2 Months	3 Quotes	N/A	Fixed
266	PESD# 012/2024-2025	Furniture	30161801	Tables/Chairs/Shelving	Feb-25	Mar-25	1 Month	3 Quotes	N/A	Fixed
267	PESD# 013/2024-2025	Marketing of the SHAPE Programme	81041902	Marketing of the various components of the SHAPE programme (videography, photography, video production and event management)	Dec-25	Dec-25		3 Quotes	N/A	Fixed
268	PESD# 014/2024-2025	Registration and Information Drive		Registration of SSBs and data collection of community groups	Jan-25	Feb-25	1 Month	RFQ	N/A	Fixed
269	PESD# 014/2024-2025	Sport Administration	86132101	Certification Courses for Sport Administrators Level 1	Feb-25	Apr-25	3 Months	RFQ	N/A	Fixed
270	PESD# 014/2024-2025	Caribbean Coaching Certification Programme		Coaching Certification for new/ uncertified level 1	Feb-25	Apr-25	3 Months	RFQ	N/A	Fixed
271	PESD# 014/2024-2025	Sport for All Leadership Programme		A Leadership programme designed to support sport education, physical activity and health initiatives	Jan-25	Feb-25	1 Month	RFQ	N/A	Fixed
272	PESD# 014/2024-2025	Adaptive Physical Education-Active Agers & This Ability Programme featuring Boccia		Physical education for Persons with Disabilities focused on Senior citizens and school children Workshops for teachers and children with disabilities	Feb-25	Sep-25	8 Months	RFQ	N/A	Fixed
273	PESD# 013/2024-2025	S.H.A.P.E Your Community 5K		This is a community focused event designed to promote health, wellness, and community engagement in Trinidad and Tobago	Jul-25	Jul-25	1 Month	RFQ	N/A	Fixed
274	PESD# 014/2024-2025	April Pools		A learn to swim programme that aims to target persons within the community with the use of community swimming pools. To be extended to Tobago	Mar-25	May-25	2 Months	RFQ	N/A	Fixed
275	PESD# 014/2024-2025	Kiddie Water Polo		Introducing Water Polo into the Community	Jul-25	Aug-25	1 Month	RFQ	N/A	Fixed



276	PESD# 016/2024-2025	Legend and Legacy Sport Day		This programme is designed to foster stronger relationships between fathers (or make guardians) and children through engaging, fun filled sports activities	Jul-25	Jul-25	1 Month	RFQ	N/A	Fixed
277	PESD# 017/2024-2025	Active-Agers		To introduce Seniors 65 and over to exercise: balance mobility, Strength.	Jul-25	Aug-25	1 Month	RFQ	N/A	Fixed
No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/Completion Date	Estimated Project Duration (for works and services)	Method of Procurement (TBD by Procurement)	Stand Still Period	Contract Typed
278	<b>PROJECT MANAGEMENT UNIT</b>									
	<b>REFURBISHMENT OF INDOOR FACILITIES</b>									
281	PMU# 001/2024-2025	Refurbishment Works to the Southern Regional Indoor (Phase1)	72121103	Electrical Works, Roof Repair, Plumbing Works, Lighting (Internal, External and Perimeter)	TBD	TBD	3 Months	RFQ	10	Fixed
282	PMU# 002/2024-2025	Refurbishment Works to the South West Regional Indoor (Phase1)	72121103	Electrical Works, Roof Repair, Plumbing Works, Lighting (Internal, External and Perimeter)	TBD	TBD	3 Months	RFQ	10	Fixed
283	PMU# 003/2024-2025	Refurbishment Works to the St Paul Street Multipurpose Sporting Facility (Phase I)		Electrical Works, Roof Repair, Plumbing Works, Lighting (Internal, External and Perimeter)	TBD	TBD	3 Months	RFQ	10	Fixed
	<b>REFURBISHMENT OF REGIONAL COMPLEXES</b>									
284	PMU# 004/2024-2025	Refurbishment of the Barataria Regional Complex	72121103	General Refurbishment works to the entire facility	TBD	TBD	3 Months	RFQ	10	Fixed
285	PMU# 005/2024-2025	Toco (General Civil Works)	72121103	General Refurbishment works to the entire facility	TBD	TBD	3 Months	RFQ	10	Fixed
286	PMU# 006/2024-2025	Toco(Electrical Works)	81101701	General Installation and associated electrical works	TBD	TBD	3 Months	RFQ	10	Fixed
287	PMU#007/2024-2025	Laventille Regional Complex	72121103	General Refurbishment works to the entire facility	TBD	TBD	4 Months	RFQ	10	Fixed
	<b>REFURBISHMENT OF THE ADULT EDUCATION CENTRE</b>									
	PMU# 008/2024-2025	Community Education Training Information		Provision of Designs, Project Management, Contract Management and Procurement Management Services	TBD	TBD	3 Months	RFP	10	Fixed
	<b>COMMUNITY RECOVERY REPORT</b>									

289	PMU# 009/2024-2025	Trou Macaque Community Cer	72121103	General Refurbishment works to the entrie facility	TBD	TBD	3 Months	RFQ	10	Fixed
290	PMU# 010/2024-2025	Never Dirty Commuity Centre	72121103	General Refurbishment works to the entrie facility	TBD	TBD	3 Months	RFQ	10	Fixed
291	PMU# 011/2024-2025	Sea Lots West Impact Centre	72121103	General Refurbishment works to the entrie facility	TBD	TBD	3 Months	RFQ	10	Fixed
292	PMU# 012/2024-2025	Straker Silk Cotton Community	72121103	General Refurbishment works to the entrie facility	TBD	TBD	3 Months	RFQ	10	Fixed
293	PMU# 013/2024-2025	Spree Simon Community Cent	72121103	General Refurbishment works to the entrie facility	TBD	TBD	3 Months	RFQ	10	Fixed
	<b>REFURBISHMENT OF COMMUNITY FACILITIES</b>									Fixed
294	PMU# 014/2024-2025	Patna iver Estate	72121103	General Refurbishment works to the entrie facility	TBD	TBD	3 Months	RFQ	10	Fixed
295	PMU# 015/2024-2025	L'Anse Noir Community Centre	72121103	General Refurbishment works to the entrie facility	TBD	TBD	3 Months	RFQ	10	Fixed
296	PMU# 016/2024-2025	Brasso Seco Community Centr	72121103	General Refurbishment works to the entrie facility	TBD	TBD	3 Months	RFQ	10	Fixed
297	PMU# 017/2024-2025	Uper El Dorado Community Ce	72121103	General Refurbishment works to the entrie facility	TBD	TBD	3 Months	RFQ	10	Fixed
	<b>RESTORATIVE WORK TO MSCD JERNINGHAM AVENUE</b>									
298	PMU# 018/2024-2025	Refurbishment Works to MSCD Jerningham Avenue	TBD	Provision of Designs, Project Management, Contract Management and Procurement Management Services	TBD	TBD	14 Months	RFP	10	Fixed
	<b>ADMINISTRATIVE BUILDING FOR THE SANTA ROSA FIRST PEOPLES</b>									
	PMU# 019/2024-2025	Administrative Building (Santa Rosa First Peoples)	TBD	Remove and replace entire existing roof inclusive of external ceiling, flashing, guttering and downpipes. Install internal Ceiling, AC Units and upgrade of Electrical works	04-Dec-24	18-Dec-24	4 Months	RFQ	10	Fixed
	PMU# 020/2024-2025	Santa Rosa First Peoples Community Site Development phase III	TBD	Slope stabilisation,construction of box drains,retaining wall, construction of washroom facility snd road ways.	07-Oct-24	06-Apr-24	6Months	RFQ	10	Fixed